From:	charlie.dukes@nihr.ac.uk
Sent:	13 August 2024 12:36
To:	Alasdair Corfield; Greenwood, Hannah
Cc:	charlie.dukes@nihr.ac.uk
Subject:	HTA Project: NIHR132594 – Contract Variation Request Outcome

HTA Project: NIHR132594 - Early Vasopressors in Sepsis (EVIS)

Dear Dr Corfield,

I'm emailing to provide an update on your contract variation request for the EVIS project. Following review by the HTA Programme team, I'm pleased to confirm that your request for re-design of the project has now been fully approved.

As outlined in the request, the contract will be extended by 27 months and the budget reduced by £151,333.55. We will shortly send the contract variation to your nominated contact (Chloe.Cowan@ggc.scot.nhs.uk) for signature.

As an action, if a revised SoECAT is required for the project re-design please can you send me a copy for our records.

As a reminder the next progress report for this project will be due by 15th January 2025.

If you have any questions please feel free to contact me.

Click here to log into REALMS: https://realms.nihr.ac.uk
(For technical issues please email REALMS support)

You should also be aware of the Data Protection and Information Statement

If you are an existing MIS user and this is your first time logging into REALMS you will need to set a new password for REALMS using the 'Forgot Password?' function.

Kind regards
Charlie Dukes

The Monitoring team
NIHR Coordinating Centre
Alpha House
Enterprise Road
Southampton
SO16 7NS
Email: charlie.dukes@nihr.ac.uk
https://www.nihr.ac.uk
Follow NIHR Research on twitter
The NIHR Coordinating Centre, based at the University of Southampton, manages evaluation research programmes and activities for the NIHR.
Disclaimer: For NIHR's position on the status of this email please see here.

sender immediately by using the reply function and then permanently delete what you have received.